
PBW 
Co!~s~~/ l ing  Engineers 
and Scien~ists 

PASTOR, BEHLING &WHEELER, LLC 
2000 S. Mays, Suite 300 
Round Rock, TX 78664 

April 7,2006 
(PBW Project No. 1259) 

VIA ELECTRONIC MAIL 

Mr. Gary Miller 
Supehnd  Division, Region 6 (6SF-AP) 
Arkansas~Texas Section 
U S .  Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

Re: March 2006 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order 
WAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company @ow) (collectively referred to as 
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in 
our telephone conversation on August 2,2005, monthly status reports for a given month will he 
submitted by the 15" of the following month as required in Paragraph 53 of the UAO, rather than 
by the 10" of the following month as indicated in Appendix 1 of the UAO. In accordance with 
the UAO requirements this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO dur in~  
the orevious month - The following actions were taken during the previous month: 

Submittal of Final RVFS Work Plan (SOW Paragraph 18) - submitted to EPA on 
March 15,2006. 
Submittal of Final RI/FS SAP (SOW Paragraph 26) - submitted to EPA on 
March 15, 2006. 
Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) and west 
of the Site (relative to Site property south of Marlin Avenue) (UAO Paragraph 
72) -progress report on properties for which access has been obtained and 
request to extend time required to complete acquisition to May 1,2006 - 
submitted to EPA on March 28,2006. 

2. Results ofsarnplinn. tests. modcline and all othcr data (includinp raw data) r~.ceived 
or xenerared by or on behalf of Respondents durine the orevious month - No data 
were received or generated during the previous month. 
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3. Actions. data and nlans which are scheduled for the next two months and other 
information relatine to the promess of work - The following actions are plamed for 
the next two months: 

Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) and west 
of the Site (relative to Site property south of Marlin Avenue) (UAO Paragraph 
72) -to be completed by May 1,2006 (per March 28,2006 extension request). 
Implementation of RVFS site characterization activities (SOW Paragraphs 34 
through 36) -to be initiated upon approval of the Final RIES Work Plan and 
Final SAP. 

4. Information reearding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required. 
and efforts made to mitigate those delays or anticipated delays - The scope of 
activities to be performed as part of the RI/FS is described in the RI/FS Work Plan. 
Until that workplan has been approved by EPA, it is not possible to estimate a 
percentage completion for the project. 

Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER. LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Brent Murray - Sequa Corporation 
Mr. Rob Rouse -The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Moms III - Thompson & Knight, LLP 
Ms. Elizabeth Webb -Thompson & Knight, LLP 
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